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Hurricane Harvey 2017 
10/06/2017 – 0700 CDT Update 

 
Due to the limited field activities, the next update will be issued Friday, October 13, 2017. 
 
EXECUTIVE SUMMARY  

 On October 13, 2017, the House Energy and Commerce will hold a Member Briefing on 
State and Federal Hurricane Response Efforts in Washington DC. Regions 2, 4, and 6 have 
been invited to make presentations along with TCEQ Chairman Shaw and Florida 
Secretary Valenstein. 

 EPA has requested an extension to the completion date for the Mission Assignment to 
October 30, 2017, to allow time for demobilization of assets and final disposal. 

 The Houston Branch completed consolidation of all orphan containers collected from the 
Corpus Christi, Houston and Beaumont Branches for proper disposal. All activities are 
complete except processing the final box of solid waste and final profiling and disposal of 
the hazardous wastes.  Three loads of waste are expected to be shipped to the disposal site. 
The timing of the final disposal of all wastes is dependent on the disposal companies.  
Activities other than final disposal are scheduled to wind down this week.   

 An EPA Team from the Beaumont Branch continued monitoring the LD Construction Co. 
Oil Spill in Lumberton, Texas. Operations included replacement of used absorbent boom, 
placement of oil-absorbent pads, and removal of oil-impacted soil/vegetation. Of the 10 
impacted properties that have provided access, only the RP’s land has yet to been cleaned. 
An additional property has not yet provided access to the RP by the owner.  Clean-up for 
the RP’s property is expected to last until late next week. 

 The only remaining ESF-10 field activities, other than the disposal of waste and monitoring 
the Oil Spill in Lumberton, involve demobilization of the lodging trailers and remaining 
equipment. 

 EPA Region 6 received the Recovery Support Function #6 – Natural and Cultural 
Resources Mission Scoping Assessment for review. Comments are due Friday, October 6, 
2017. 
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 Discussions are underway between EPA and FEMA’s Joint Field Office (JFO) clarifying 
details of implementation of the R6 Recovery Mission Assignment. The MA ends 
November 06, 2017. 

 On September 26, 2017, EPA Region 6 received a request from the Texas Water 
Development Board to waive the American Iron and Steel provision of the Drinking Water 
and Clean Water State Revolving Fund for eligible projects. The public interest waiver 
request from TWDB is posted for the required 15-day public comment period which closes 
on Oct 13, 2017. 

 Currently, EPA has 13 people assisting in response to this natural disaster. 

 

COMMUNITY LIAISONS 

EPA Community Liaisons have completed their assignment to provide federal and state guidance 
and best practices to thousands of individuals that are dealing with potential hazards in damaged 
or lost homes. The remaining Community Liaisons are demobilizing today, October 6, 2017.  EPA 
is evaluating the appropriate transfer of information and community concerns back to County 
officials and, as appropriate, to ESF contacts in the Joint Field Office (JFO).   

 

DEBRIS OBSERVATIONS 
 
The EPA field observers have completed their assignment of assisting TCEQ in conducting site 
observations.  Future site observations have been transitioned to the state. The TCEQ has approved 
178 Temporary Debris Management Sites in areas under the Federal or State Disaster Declaration 
designations.  The EPA participated in 261 joint site observations. These joint site observations 
generated confidence in the debris management processes, confirmed that TCEQ is using a 
standard procedure and appears to be applying it consistently across the sites. EPA observers 
reported that the TCEQ is providing onsite compliance assistance and follow-up visits to confirm 
compliance with permits. The TCEQ plans to conduct site visits as long as approved debris staging 
areas are processing debris and transferring debris to landfills.   
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ORPHAN CONTAINER & WASTE DISPOSAL OPERATIONS 

Items/Materials Processed for Disposal 
as of 10/02/17 

 
Drums 
[55gal] 

Small 
Containers
[< 55gal] 

Large 
Containers
[> 55gal] 

Cylinders
Solid 

Waste/Roll 
Off Box 

Total 
Scrap 
Metal 

Recycled 
(lbs) 

Total 
received at 
all Staging 

Pads 

465 508 36 146 7 5,000 

Processed for Disposal
Total 

processed 
for disposal 

465 508 36 146 6 

 

Remaining 
to be 

Processed 
for 

Disposal 

0 0 0 0 1 

Percent 
Remaining 

0% 0% 0% 0% 14% 

 
 
 
FUNDING 
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